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EPA RECORDS CENTER REGION 5 ":
|\||\\\|\||\ UM
EPA CONTRACT NO. EP-S$1-06-03
TASK ORDER NO. 0011-RS-BD-B51Q
MILWAUKEE SOLVAY COKE & GAS SUPERFUND SITE, MILWAUKEE, WI
Nobis Project No. 80011
TOPO: D. Boone

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT

\ Technical Progress (April 26, 2008 — May 30, 2008)

Progress for Month

e Task 01 — Prepared the April 2008 ‘Monthly Progress Report and Invoice and
electronically submitted to the EPA on May 15, 2008.

e Task 01 — Performed routine communication with the EPA TOPO and Team
Subcontractor Weston Solutions’ Technical Lead regarding overall Task Order status
and technical issues.

o Task 01 - Participated in a May 7, 2008 meeting with EPA to discuss a letter report
prepared by the Wisconsin Department of Health & Human Services addressing the on-
site presence of asbestos containing materials.

Potential Issues/Problems

¢ Awaiting resubmittal of revised Quality Assurance Project Plan and Field Sampling Plan
for technical review and comment. It is anticipated that these PRP submittals will be
received on or about June 26, 2008. :

Corrective Actions

e No corrective actions were required during this reporting period.

Analytical Summary (Non-CLP)

¢ No analytical activities occurred during this reporting period.

Cost/Schedule

e The total Level of Effort (LOE) invoiced this reporting period isjiilil technica! hours and
$2,108.50, which represents a cumulative total of [l OF and $49,696.47. Team
Subcontractor LOE and costs are included in the totals for this reporting period. This
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein.
Reports 1, 1A, 1B, 2, 3, and 3A show a detailed breakdown of all costs to the task level.

e Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred
during the reporting period for both Nobis and any Team Subcontractors. The activities
discussed in the technical progress section reflect the level of effort incurred during th|s
reporting period.

EPA Region | RAC Monthly Progress Report ' Nobis Engineering, Inc
Invoice Number A020 May 2008



e Report 3 includes .an expenditure limit at the task level. The expenditure limit
established by EPA was distributed among each task.

EPA Region | RAC Monthly Progress Report Nobis Engineering, Inc.
Invoice Number A020 May 2008



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contract Number: EP-$1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01

Task Title: Proj. Planning & Support

Work Area: RI/FS Oversight

)

Type Work:

Action ID: BD
Operable Unit: 00
TO Type: Term

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 4/26/2008
Reporting Period To: 5/30/2008

{nvoice Date: 6/9/2008
Invoice Number: A020

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Name

Job Category

Current

Cumulative

Approved Budget

Hours I Dollars

Hours j Dollars

Hours I Dollars

PRIME CONTRACTOR, Nobis Engineering

Labor

non-responsive]

non-responsive}

Delano, Peter

........................................................................

..............

Program Manager Total 1,594.37 17.421.04 29,487.00

Rathburn, l_35e_n_d_a __________________
Cost Reporter Total 107.08 4,371.23 7.114.00

SUBTOTAL, Labor 1,701.45 25,051.57 98,846.40 ,
Other Direct Costs
Reproduction 0.10 11.39 25.00
SUBTOTAL, Other Direct Costs 0.10 109.66 1,327.79
TOTAL, Nobis Engineering COSTS 1,701.55 25,161.23 100,174.19
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay éoke & Gas Site, WI
Contractor Name: Nobis Engineering

Contract Number: EP-S1-06-03

SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01

Work Area: RI/FS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 4/26/2008
Reporting Period To: 5/30/2008

Invoice Date: 6/9/2008

Invoice Number: A020

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Task Title: Proj. Planning & Support

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR, Weston Solutions non-responsivel non-responsive non-responsive]
Labor
e Richard e - D .. ... .. DN ... _ ... N .. ..
Engineer Sr Total 406.95 14,267.95 30,000.13
SUBTOTAL, Labor 406.95 23,754.12 41,839.33
TOTAL, Weston Solutions COSTS 406.95 23,972.52 43,702.51
SUBTOTALS FOR E AND TEAM SUBS)
dget
Name Job Category H Dollars Dollars Dollars
SUBTOTAL, LABOR 2,108.40 48,805.69 140,685.73
SUBTOTAL, OTHER DIRECT COSTS 0.10 328.06 3,190.97
SUBTOTAL, SUBPOOL 0.00 0.00 0.00
SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00
SUBTOTAL, TASK 01 COSTS 2,108.50 49,133.75 143,876.70
TOTALS FOR TASK ORDER 011 (ALL TASKS)
Current Cumulative Approved Budget
Name Job Category Hours | Dollars Hours Dollars Hours Dollars

Page 2 of 3




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

non-responsive|

TOTAL LABOR

TOTAL OTHER DIRECT COSTS
TOTAL SUBPOOL

TOTAL SUBPOOL FEE

TOTAL TASK ORDER 011 COSTS

Average Hourly Rate

Expenditure Limit Hours/Dollars

Expenditure Limit Other Direct Costs

Expenditure Limit Subpoo! (Fee Included) .

Total Expenditure Limit

Approved Budget Hours/Dollars
Approved Budget Other Direct Costs
Approved Budget Subpool (Fee Included)

Total Approved Budget

Page 3 of 3

2,108.40
0.10
0.00
0.00

2,108.50

175.70

non-responsive

49,368.41
328.06
0.00

0.00
49,696.47

157.98

164,888.00
0.00
0.00
164,888.00

non-responsive]

368,726.19
18,747.81

0.00

0.00

387,474.00

142.97

368,726.19
18,747 .81
0.00

387,474.00



REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011 Work Area Code: RI/FS Oversight Contract Period: Base

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI Action Code: BD Period of Performance Start: 5/23/2007
Contractor Name: Nobis Engineering Operable Unit: 00 Period of Performance End: 6/30/2009
Contractor Number: EP-S1-06-03 TO Type: Term ' Reporting Period From: 4/26/2008
SSID: B51Q Type Work: Reporting Period To: 5/30/2008

State: Wisconsin Task Order Status: On-going Invoice Date: 6/9/2008

Region: New England Performanced Based: N Invoice Number: A020

Invoice Purpose: Monthly Progress

Current Month

Task
Task Cat. ]
No. Code Labor Hours non-responsive Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 2,108.40 0.10 0.00 0.00 2,108.50
’ Program Manager
Cost Reporter
Total
Task Order Totals 2,108.40 ) 0.10 0.00 0.00 2,108.50
Cumulative To-Date
Task
Task Cat.
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 48,805.69 328.06 0.00 0.00 49,133.75
Geologist Sr
Program Manager
Finance Manager
Cost Reporter
; Contract Manager
Project Administrator
Total
09 RR Program Manager 562.72 0.00 0.00 0.00 562.72
Total
Task Order Totals 49,368.41 328.06 0.00 0.00 49,696.47
Task Order Expenditure Limit 164,888.00
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REPORT 3: Variance Report Based on Expended to Date - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03
SSID: B51Q

Work Area Code: RI/FS Oversight

Action Code: B_D

Funding Type: Site Characterization

Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 4/26/2008
Reporting Period To: 5/30/2008

Invoice Date: 6/9/2008

Invoice Number: A020

Varance Based On Expenditure Variance Based On
Approved Budget Approved Budget Limit Expenditure Limit
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But | + Incurred But % Dollars | Incrd But % Hours | % Dollars
No. Code Task Title non-responsive I LAAL) Not Invoiced | Not Involced __ Dollars prpisestoivdnvoiced | Not Inv'd . Dollars alasgvinvoiced
01 PP |Proj. Pranning & Support 49,133 75 000 49,133.75| [RMMASUR 143 575.70 34.15%| 34 15% 127,140.00 38 65%
02 CR Community Involvement 000 0.00 000 6,870.60 0.00% 0.00% 0.00 000%
03 Fl Field Investigation/Data 0.00 000 0.00 101,803 85 0.00% 000% 27,905.64 000%
09 RR Remedial Investigation R 562.72 0.00 562.72 48,745 62 1.15% 1.15% 3,096.46 18.17%
10 RV PRP Identif & Screening 0.00 0.00 000 33,960.65 0 00% 0.00% 2,365.60 0.00%
11 RP PRP Eval. Remedial All.‘ 0.00 0.00 0.00 15,549 40 0.00% 0.00% 1,576.20 0 00%
12 FS PRP Feasibility Study Rpt 0.00 0.00 000 20,417.20 000% 0.00% 1,795.20 0.00%
13 PR Post RIFFS Support 0.00 0.00 0.00 14,728.26 0 00% 0 00% 1,008.90 000%
15 co Task Order Closeout 0.00 0.00 000 1,621.72 0.00% 0.00% 0.00 0.00%
TOTAL 49,696.47 0.00 49,696.47 387,474.00 12.83% 12.83% 164,888.00 30.14%
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level

Task Order Number: 011

)

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI

Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03
SSID: B51Q

Work Area Code: RIFS Oversight
Action Code: BD
Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 4/26/2008
Reporting Period To: 5/30/2008

Invoice Date: 6/9/2008

Invoice Number: A020

non—responsive

Task

Task Cat.
No. Code Task Title
01 PP Proj. Planning & Support
02 CR Community Involvement
03 Fl Field Investigation/Data
09 RR Remedial Investigation R
10 RV PRP Identf. & Screening
1 RP PRP Eval. Remedial Alt
12 FS PRP Feasibility Study Rpt
13 PR Post RI/fFS Support
15 CcO Task Order Closeout

TOTAL

Cumulative |Loaded Dollars

Variance Based On Estimated Cost Varlance Based On
Approved Budget Approved Budget At Completion Esti At Completlon
Cumulative Doilars Total invoiced % Inv'd +
Incurred But | + Incurred But % Hours | % Dollars | Incr'd But % Hours | % Dollars
Invoiced Not involced | Not Invoiced Dollars Involced | Involced Not Inv'd Dollars Involced Invoiced
49,133.75 0.00 49,133.75 143,876 70| | B e 127,140 00 R 35.65%
0.00 000 0.00 6,870.60 000 0.00%
0.00 000 0.00 101,803.85 27,905 64 0.00%
562.72 000 562.72 48,745.62 3,096.46 1817%
0.00 000 0.00 33,960.65 2,365 60 0.00%
000 0.00 0.00 15,549.40 1,576.20 000%
0.00 000 0.00 20,417 20 1,795.20 0.00%
0.00 000 0.00 14,728.26 1,008 90 0.00%
0.00 000 0.00 1.521.72 0.00 0.00%
49,696.47 0.00 49,696.47 387,474.00/ 12.83% 164,888.00 30.14%

Page 1 of 1




Standard Form 1034
Revisad January 198D VOUCHER NQ
Deparynent of tha Treasury PUBLIC VOUCHER FOR PURCHASES AND AQ20
1 TFRM 4-2000 SERVICES OTHER THAN PERSONAL
1034-118
U.S DEPARTMENT. BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
Environmentat Protection Agency June 18, 2008
Research Triangle Park CONTRACT NUMBER AND DATE PAID BY
Financial Management Center (0143-02) EP-51-06-03 9/21/06
Research Triangle Park, NC 27711 REQUISITION NUMBER AND DATE

r

—| J

PAYEE'S Nobis Engineering, inc.
NAME 18 Chenell Drive DATE INVOICE RECEIVED
AND Concord, NH 03301
ADDRESS ’ DISCOUNT TERMS
P T NU
if questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager
SHIPFED FROM T0 WEIGHT GOVERNMENT 8A. NUMBER
NUMBER DATE OF ARTICL‘ES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND OATE DELIVERY {Enter desoiption, dtem number of contradt of Federal supply ny
OF ORDER OR SERVICE schedufe, and other information deemed necessary) COST ] PER )
04126/08 - 05/30/08 Task Order 0011-RSBD-B51Q, Milwaukee Solvay Coke & Gas RUFS OS $2,108.50
{Use on sheet if y) (Payee must NOT use the space below) TOTAL $2,108.50
PAYMENT: APPROVED FOR EXCHANGE RATE
DIFFERENCES
[] Provisionas = =$1.00
[[] comrer [sv 2
] parna
D FINAL f'\ /\ Amount varified; correct for
[} procress TILE (Sqnalire or bakiats)
[J aovance \
Pursuant to authority vested in me, | certfy that this vi er is cogect p ¥
06/19/08 Peter Delano Principal
{Date) {Athorized Téntitying ) (T}
ACCOUNTING CLASSIFICATION )
P | CHECKNUMBER ON ACCOUNT OF U.S. TREASURY CHECK NO ON (Name of Bank)
A
]
©1 casH DATE PAYEE 3
s .
vl 3
1 When stated in foreign currency, insernt name of cunency PER
2 if the ability 1o certify and authority to approve are combined in one person, one Signature is necessary
otherwise the approving officer will sign in the space provided, over his official tite
3 When a voucher s receipted in the name of a compaay or comporation, the name of the person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example. "John Doe Company, per TITLE
John Smiith, Secretary” or "Treasurer”, as the case may be

Pravious edtion usable

U.S GOVERNMENT PRINTING OFFICE

1986-0-491-248/20630

NSN 7540-00-634-4208

PRIVACY ACT STATEMENT

Fallure to furnish this informabion will indes discharge of the payment obligation.

The mformation tequested on this form is requred under the pravisions of 31 U.S.C. 82b and 82c, for the purpose of
disbursing Federal money. The information requested is to ideniify the parboular creditor and the amounts to be paid.




Substitute for PUBLIC VOUCHER FOR PURCHASES AND Contractor: Nobis Engineering

Form 1035 SERVICES OTHER THAN PERSONAL Voucher No: A020
Schedule No:

Continuation Sheet
Environmental Protection Agency, Washington, DC 20460 Sheet No: 26

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wi
Saturday, April 26, 2008 - Friday, May 30, 2008

HOURS: Current Cumulative __FUNDING AMOUNT:  $164,888.00
Prime non-res pO (@RS AVASIPENDITURE LIMIT:  $164,888.00

Chemist Sr

Chemist Mid

Engineer Sr

Engineer Mid

Engineer Jr

Environ Scientist Sr

Environ Scientist Mid

Environ Scientist Jr

Geologist St

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid

Technician {CAD/GIS) Sr -

Technician (CAD/GIS) Mid

Technician-Field Sr

Technician-Field Mid

Technician-Field Jr

Toxicologist Sr

Toxicologist Mid

Program Manager

Finance Manager

Cost Reporter

Conltract Manager

Subcontract Administrator

H&S Officer Sr

H&S Officer Mid

Project Administrator

TOTAL

Team Subcontractors
Chemist Sr
Chemist Mid
Engineer Sr
Engineer Mid
Enginesr Jr
Environ Scientist Sr
Environ Scientist Mid
Environ Sclentist Jr
Geologist Sr
Geologist Mid
Geologist Jr
Risk Assessor Sr
Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid



Substitute for
Form 1035

Environmental Protection Agency, Washington, DC 20460

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

Continuation Shest

COsSTS:

Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid
Project Administrator

TOTAL

Direct Labor

Other Direct Costs

Travel

Team Subcontractors Costs
-— Weston Solutions

— Avatar Environmental
Subpool]

Tota! Direct Costs

Subpoo) Fee

Amount Claimed

Contractor: Nobis Engineering

Voucher No: A020

non-responsive

Schedule No:
Sheet No: 27
*
\
Current Cumulative

1,701.45 25,614.29
0.10 109.66
0.00 0.00
406.95 23,972.52
406.95 23,972.52
0.00 0.00
0.00 0.00
2,108.50 49,696.47
0.00 0.00
2,108.50 49,696.47

Company Confidential - Propriotary Information of Nobis Englneering



RESPONSE ACTION CONTRACT 2

MONTHLY PROGRESS REPORT COST REVIEW

Contract No. EP-51-06-03

Contractor Nobis Engineering, Inc.
TO No. 011-RSBD-B51Q TO Name Milwaukee Solvey Coke & Gas
RI/FS OS
' |Reporting Period April 26, 2008 ’ Inv # A020
to May 30, 2008
TOPO Denise C. Boone Due Date 6/29/2008

Please review the attached monthly invoice and progress report to determine if the costs appear to
be reasonable and applicable to your Task Order. Then, document your review by completing this
form and return it to Diana King, Contracts Management Section (HBS) on or before the due date

shown. You may retain the attachments for your files. Thank you.

YES

NO * N/A

‘LOE charged is appropriate for work accomplished

Labor mix is appropriate

IHours charged by labor category are within the
Approved Work Plan Budget

ODCs (e.g., reproduction, telephone, mail, courier, etc.)

Computer Charges

Travel

Equipment

Level of team subcontractor (e.g. drillers, analytical
laboratories, etc.) costs are reasonable and appropriate

NON-TEAM SUBCONTRACTOR NAME(S):

* PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION.




RESPONSE ACTION CONTRACT 2
MONTHLY PROGRESS REPORT COST REVIEW

Rating:

Criteria:

Outstanding
5

Excellent
4

Good
3

Fair Poor
2 1

Unsatisfactory
0

Quality of
Service/Product

Cost Control

)

Timeliness of
Performance

Business
Relations

Determination:

Services Performed by the contractor support payment of the dollar/hours invoiced
and appear to be reasonable for the work performed.

Additional supporting data was requested/received from the contractor and adequately

supports payment of the invoice amount. (Attach copy of documentation)

Costs are recommended for suspension since they cannot be verified. See’ comments

provided below.

ADDITIONAL COMMENTS:

EPA Task Order Project Officer

Date

EPA Contract PO Use Only

Reviewing Contract PO Initials

Date Reviewed




RESPONSE ACTION CONTRACT 2
MONTHLY PROGRESS REPORT & COST REVIEW

CONTRACT No. . . .
EP-S1-06-03 contracToR  Nobis Engineering, Inc.
TO No. 011-RSBD-B51Q TO NAME Milwaukee ‘Solvay Coke and Gas
RI/FS OS ‘
;EOP((’);TING periop April 26, 2008 to May 30, INV # A020
toro Denise C. Boone pUEDATE  June 29, 2008

Please review the attached monthly invoice and progress report to determine if the costs appear
to be reasonable and applicable to your Work Assignment. Then, document your review by
completing this form and return it to Diana King, Contracts Management Section (HBS) on or
before the due date shown. You may retain the attachments for your files. Thank you.

YES NO N/A

LOE charged is appropriate for work accomplished Y

Labor mix is appropriate

Y

Approved Work Plan Budget

Hours charged by labor category are within the

ODC (e.g., reproduction, telephone, mail, courier, etc.) Y

Computer charges

Travel

Equipment

commensurate with progress

Level of team subcontractor effort charged is

appropriate

NON-TEAM SUBCONTRACTOR(S):

Pool/Non-Team subcontractor (e.g., drillers, analytical
laboratories, etc.) costs are reasonable and

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION **




Page 2 of 2

RAC2 Monthly Invoice Review Checklist

CONTRACTOR PERFORMANCE EVALUATION

RATING

CRITERIA

OUTSTANDING

EXCELLENT

GOOD ™ FAIR

POOR

UNSATISFACTORY

5

4

0

QUALITY OF

SERVICE/PRODUCT

COST CONTROL

TIMELINESS OF
PERFORMANCE

BUSINESS
RELATIONS

< <|=<| <

DETERMINATION:

YY Services performed by the contractor support payment of the dollars/hours invoiced
and appear to be reasonable for the work performed.

documentation).

Additional supporting data was requested/received from the contractor and
adequately supports payment of the invoice amount. (Attach copy of

Costs are recommended for suspension since they cannot be verified. See comments
provided below.

ADDITIONAL COMMENTS:

:ﬁeniae G. c.goone

EPA Task Order Project Officer

June 19, 2008

Date

EPA Contract PO Use Onl

Reviewing Contractor
PO Initials

Date Reviewed






